Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Project Title: UNISCOUT – College Recommendation System

Team Member 1: (Team Leader)

Name: Kanhaiya Bangat Mishra

College ID : 24106095 Email : 24106095@apsit.edu.in

Mobile No: 8104949127

Team Member 2:

Name : Vedant Kirtane

College ID : 24106101 Email : 24106101@apsit.edu.in

Mobile No : 9372663841

Team Member 3:

Name : Nitin Maurya

College ID : 24106169 Email : 24106169@apsit.edu.in

Mobile No : 9372154063

Team Member 4:

Name : Hemang Manjrekar

College ID : 24106187 Email : 24106187@apsit.edu.in

Mobile No : 9987552401

Prof . Adesh Hardas	Prof . Vijaya Jagan	Dr . Jaya gupta
Project Guide	Mini- Project Coordinator	Head of Department

Academic Year: 2025 - 2026

Class : SE-B Sem : IV

Date: From 09/01/2026 TO 15/01/2026

Progress Planned	Progress Achieved
Finalize the project topic and clearly define the problem statement. Identify the objectives and scope of the project.	The project topic UNISCOUT was finalized after discussion with the guide. The problem statement and objectives were clearly defined.
Assign roles and responsibilities to each team member.	Team roles were assigned based on individual skills.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 16/01/2026 TO 22/01/2026

Progress Planned	Progress Achieved
Study existing college recommendation systems in detail. Identify their working methods and features.	Various existing systems were studied and analyzed. Their working methods and features were understood.
Analyze their limitations and drawbacks. Start collecting research papers for literature survey.	Limitations such as lack of personalization were identified.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 23/01/2026 TO 29/01/2026

Progress Planned	Progress Achieved
Complete literature survey and summarize findings. Define the proposed system clearly.	Literature survey was completed and summarized. Proposed system was clearly defined.
Plan the overall workflow of the system. Identify key features to be implemented.	System workflow was planned step-by-step.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 30/01/2026 TO 05/02/2026

Progress Planned	Progress Achieved
Design system architecture including frontend, backend, and database. Finalize technology stack.	System architecture was designed successfully. Technologies like React, Node.js, and MySQL were finalized.
Prepare system flow diagram. Understand data flow between components.	System flow diagram was prepared. Data flow between components was understood.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 06/02/2026 TO 12/02/2026

Progress Planned	Progress Achieved
Design database schema for storing data. Collect cutoff data and college details.	Database schema was created with required tables. Cutoff data and college details were collected.
Clean and organize dataset. Ensure data accuracy. Prepare database structure.	Dataset was cleaned and organized. Data accuracy was verified.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 13/02/2026 TO 19/02/2026

Progress Planned	Progress Achieved
Start frontend development using React. Design user interface layout.	Frontend development was started successfully. User interface layout was designed.
Create input forms for user data. Focus on user-friendly design.	Input forms were created and tested. UI was made simple and user-friendly.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 20/02/2026 TO 26/02/2026

Progress Planned	Progress Achieved
Start backend development using Node.js. Create APIs for data handling.	Backend server was developed using Node.js. APIs were created for handling requests.
Connect frontend with backend. Implement server logic. Test API responses.	Frontend was connected with backend successfully. Server logic was implemented.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 27/02/2026 TO 05/03/2026

Progress Planned	Progress Achieved
Implement recommendation algorithm. Add cutoff comparison logic.	Recommendation algorithm was implemented successfully.
Test system functionality. Improve accuracy of results. Debug initial errors.	Cutoff comparison logic was added. System functionality was tested. Accuracy of results was improved.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 06/03/2026 TO 12/03/2026

Progress Planned	Progress Achieved
Improve user interface and design. Add result display section.	User interface was improved with better design. Result display section was implemented.
Optimize performance. Enhance user experience. Test system output.	System performance was optimized. User experience was enhanced.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 13/03/2026 TO 19/03/2026

Progress Planned	Progress Achieved
Add additional features like exam info and resources. Improve filtering options.	Additional features were added successfully. Filtering options were improved.
Debug system. Enhance functionality. Prepare for testing.	System bugs were identified and fixed. Functionality was enhanced.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 20/03/2026 TO 26/03/2026

Progress Planned	Progress Achieved
Perform unit testing and system testing. Validate results. Identify issues.	Unit and system testing were completed. Results were validated successfully.
Start documentation work. Improve system reliability.	Issues were identified and resolved. Documentation work was started.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 27/03/2026 TO 02/04/2026

Progress Planned	Progress Achieved
Complete report writing. Prepare diagrams such as architecture and flowcharts.	Report writing was completed successfully. Diagrams were prepared.
Review project. Make necessary corrections. Finalize documentation.	Project was reviewed thoroughly. Corrections were made. Documentation was finalized.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Class : SE-B Sem : IV

Date: From 03/04/2026 TO 09/04/2026

Progress Planned	Progress Achieved
Prepare PowerPoint presentation. Practice presentation skills.	PowerPoint presentation was created. Presentation practice was completed.
Perform final system testing. Ensure readiness for submission. Review entire project.	Final testing was done successfully. Project was ready for submission.

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1: Kanhaiya Mishra

Name and Signature of Team Member 2: Vedant Kirtane

Name and Signature of Team Member 3: Nitin Maurya

Name and Signature of Team Member 4: Hemang Manjrekar

Name of Project guide : Adesh Hardas

Signature of guide with Date: _____

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From _____

Progress Planned	Progress Achieved

Guides Review: _____

_____

Signature

Name and Signature of Team Member 1:

Name and Signature of Team Member 2:

Name and Signature of Team Member 3:

Name and Signature of Team Member 4:

Name of Project guide: _____

Signature of guide with Date: _____